

Coastal Sustainable Landscapes Project (CSLP)

IMPLEMENTED ACTIVITIES: **FOCUS ON ELLEMBELLE DISTRICT**

NOTE: CSLP Intervention Communities: 17 (Refer to end page)
Activities Implemented (2014-2018)

Activity	Comments
Trees planted in late 2014	836 trees planted. Adubrim-479 trees and Ayawora-357 trees. Species: Ofram, nsoko, nyankom and Mahogany
Tree seedling supplied for planting in August /September 2015	14, 721 seedlings supplied (all cost paid by CSLP) to 236 farmers (194 men 42 women). Species: black mahogany, emere, baku, kyenkyen, hwentia, prekese, guarea, ofram and cassia
Formation of Village Savings and Loan Associations (VSLA)	20 VSLAs with 516 members (169 men, 347 women). Share out done by 8 groups with 6 completing two cycles and 3 groups completing 3 rd cycle. Record keeping trainings conducted for groups. Exchange learning tours organized. Training on climate change and natural resource management organized for groups. 14 VSLA members & 1 government official (BAC staff) trained as VSLA Village Agents and support groups. Financial education training conducted for groups. Graduation ceremony conducted for eight groups
Climate Smart Agriculture (CSA)	4 vegetable groups formed with 121 members (45 men, 76 women). Over 350 farmers trained across the district. Focus has been on organic vegetable production and entrepreneurship. 4 demonstration sites established; <i>Adubrim, Ayawora, Kamgbunli and Sawoma</i> . Trainer of Trainers organized for MoFA staff & lead farmers. Business skill training ongoing for groups. Veggie enterprise groups, buyers, service providers' workshop: Over 80 participants from all the districts. First time engagement by all concerned parties. Discussions on both vegetable production and value chain. Held in Ellembelle district (March 2018) Food security trainings organized for farmers
Beekeeping	67 interested farmers trained. Educational training tour organized for selected farmers to Atebubu Beekeepers Association (in Brong-Ahafo region from March 13-16, 2018). Trainings offered for DoFA staff. Honey harvesting underway by most beekeepers. Beekeeping start-up items supplied: 67 beehives, bee suits with attached veil and gloves supplied to trained farmers. Total cost paid by CSLP
Youth engagement, tree planting, CSA & other activities with schools	Close to 300 seedlings planted in selected public schools. Climate Change Club formed at Adubrim D/A JHS. CSA garden established in the school. Artwork items/tools: distributed to CCCs Educational tour to Ankasa rainforest; attended by one teacher from Adubrim CCC. Joined 22 teachers from other CCCs CSA trainings for Senior High Schools (SHS): <ul style="list-style-type: none"> • Kamgbunli SHS 45 (35 students-26boys, 9 girls, 10 teachers—all men) • Nkroful SHS 147 (126 students-100boys, 26 girls; 21 teachers—18men, 3women). Quiz & football competition: between Asonti M/A JHS & Adubrim D/A JHS in March 2018.
Wetland Conservation	Greater Amanzule Wetlands-GAW (collaboration with Hen Mpoano & WD). Over 20,000 mangrove seedlings raised and planted. Mangrove nursery site established at Anyanzinli. 12 Conservation Committees formed in communities, trained in wetland management and supplied with tools for conservation activities. District level committee formed. Semi-annual review meetings held by the district committee. Land use & land cover maps produced.

	<p>Celebration of 2018 World Wetland Day: Held on February 2, 2018 at Aya Community Centre in Ampain. Collaboration by Hen Mpoano, CSLP, Wildlife Division of FC and SFMP.</p> <p>UAV flights: March 2018. Greater Amanzule wetlands. Collaboration by CSLP, SFMP & Hen Mpoano</p>
Snail and mushroom production	Introductory trainings conducted for interested farmers. Collaboration with Regional MoFA.
Cassava Production	107 farmers (in 5 communities) supplied with improved cassava seedlings
Trainings Conducted	
Global Positioning System (GPS) unit	8 male farmers & 22 wetland conservation champions trained & assists in farm land use / wetland mapping.
Agroforestry / Farmer Managed Natural Regeneration (FMNR)	238 farmers trained. Refresher trainings conducted for farmers
Cocoa Shade Tree Cover Restoration	Conducted for several cocoa farmers and COCOBOD CHED staff
GIS & Remote sensing	Training held for district assembly officials; including MoFA, NADMO, GES
Spatial Planning	Jointly with Nzema East & Jomoro GoG staff—16(15men, 1woman) April 2018
ToT: safe use of pesticide	Jointly with Jomoro DoFA staff: 21 (17men, 4women) DoFA staff—April 2018. Collaboration with EPA & Regional DoFA
Climate Change (CC) Training	For DPCU members, teachers and CREMA executives/members (Collaboration with Wildlife Division-WD of Forestry Commission)
ToT: Sanitation (by CSLP, GES, EPA & WD of FC)	Conducted for 29 teachers from 15 schools on December 5, 2017. Follow up held in 3 schools.
Carbon measurement training	Organized for district GoG officials and community members
Others	
Video presentation on CC, wetland & mangrove conservation	Organized in the evenings. Participation: 80-400 people
Media Field Day with regional government officials	Organized in 4 communities: Adubrim and Ayawora on May 20, 2015 & Anyanzinli and Kamgbunli on June 28, 2017
Farmers Day Celebration	2016: Held at Aiyinase. CSLP awarded 2 farmers
Meetings with traditional authorities	On bi-annual basis. Participation from all CSLP intervention communities. Last meeting held in March 2018; as joint meeting with other 4 districts.
Update meetings with GoG officials at district Level	Meetings held on quarterly basis. Last meeting held on July 26, 2018; a joint meeting with Nzema East Municipality, Jomoro, Ahanta West & Shama Districts

List of CSLP intervention communities		GAW community
1.	Aubrim	
2.	Alabokazo	✓
3.	Alloakpoke	✓
4.	Ampain	✓
5.	Anyanzinli	✓
6.	Asanta	✓
7.	Ayawora	
8.	Azuleloanu	✓
9.	Bobrama	✓
10.	Fiasolo	
11.	Kamgbunli	✓
12.	Mpeasem	
13.	Nyamebikyere	
14.	Old Bakanta	✓
15.	Sanzule	✓
16.	Sawoma	✓
17.	Sendu	

www.feedthefuture.gov

